Town Center Monthly Report
November 2009
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Exterior Sheathing




Exterior Sheathing & Brick Work
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Exterior Sheathing & Brick Work




Exterior Sheathing & Brick Work




Brick Work — Front Elevation
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Installation Roof Decking
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Metal Framing — Interior Walls




Metal Framing — Interior Walls

w nd - iL;: -' _ .
j il - i f P - = - -
§ L ) Nk

R ——— i



Metal Framing — Interior Walls
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Metal Framing — Interior Walls
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HVAC Duct Installation




HVAC Duct Installation




HVAC Duct Installation




HVAC Duct Installation




Installation —Sprinkler Pipe
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Installation — Roof Drains — Community Center




Steel Erection — City Hall
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Steel Erection — City Hall
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Steel Erection — City Hall




Plaza Water Fountain




Preparation Fountain Brick Perimeter Wall
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Brick Stairs — Community Center
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Stairs & New Sidewalk — Community Center
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Pavilion — Pond Area




Financial Summary — November 2009

Beginning Balance

15,620,745.11

Pay Request - October 2009 2,126,432.15
Change Orders This Period 109,465.00
2,235,907.15

Total Monthly Expenses

Remaining Balance

$13,384,837.96
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